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WEEKLY DEPARTMENTAL REPORT 

COMMITTEE:  Village Manager/Board, Finance/Public Works, Traffic/Public Safety, Beautification 

PREPARED BY: Matthew S. Maederer, PE, Director of Public Works/Village Engineer 

REPORT DATE: June 12th, 2019 

GENERAL:  The Director attended a meeting with the new DPW contractor, architect, and security 
system/card access vendor on Monday, June 3rd, to discuss implementation for the new security 
system.  The system will also match the upgrade at the Village Hall and Police Dept. 
 
The Director met with the Village’s concrete contractor on Wednesday, June 5th to mark-out the 
miscellaneous concrete repair areas along Arbon Drive near Village Hall and the new DPW project 
ahead of the summer roadway re-paving program.  The crew finished all the concrete work on 
Tuesday, June 11th. 
 
The Director attended the Finance & Public Works Committee meeting on Wednesday, June 5th.  The 
Committee recommended approval for the 2019 roadway re-paving program to Payne & Dolan and 
also the resolution for the Director to submit the annual CMAR (Compliance Maintenance Annual 
Report) for the sanitary sewer system to the WDNR (due at the end of June). 
 
The Director met with the Ops Supervisor, Village Manager, Assistant Village Manager, and 
Community Development at the former API site in the Original Village adjacent to River Lane and the 
North Shore Fire Dept.  We discussed DPW assistance with site clearing as part of the “Containers Up” 
project. 
 
New DPW Facility Project 
Current & Upcoming work includes, but is not limited to: 

• Misc. wiring and connections, Village Hall painting, Police Garage painting, site topsoiling, site 
landscaping, shop area cleaning, HVAC balancing, parking lot binder course paving, door 
hardware installation, fire suppression testing and inspections, furniture installation. 

 
Beaver Creek Restoration Segment 3 and Bike Path Reconstruction Project 
C.W. Purpero was the low-bidder for the work with a total bid of $773,412 (creek work = $674,590 and 
bike path work = $98,822).  The project includes naturalization of Beaver Creek between Village Park 
and N. Green Bay Road/STH 57.  Naturalization includes concrete channel removal, side slope 
stabilization, natural plantings, creek meanders, and habitat rest areas (i.e. fish riffles).  The bike path 
along the south side of the creek will be reconstructed with an 8-ft wide asphalt path including rest 
areas. 
 
Wet weather delayed to re-start of the project.  Work will resume for the spring/summer the week of 
Monday, June 17th (REVISED DATE…AGAIN!). 
 
Upcoming work includes: 

• concrete removal, riprap and river stone placement, bank grading, native seeding, erosion 
matting – the crew is approx. ¾ complete and progressing upstream towards the Oak Leaf Trail 
and Village Park. 

 
UPDATE:  The stream naturalization work is expected to be complete by mid-July (REVISED). 
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The bike path paving portion of the project should be completed by mid-August after approval from the 
Milwaukee County CDBG administrators. 
 
Ditch Rehab & Culvert Replacement Program 
The DPW crew is working on finishing the W. Terry Avenue ditch restoration from N. 54th Street to N. 
52nd Street and N. 52nd Street from N. 52nd Street to W. Wabash Avenue.  The crew is final shaping the 
ditches, filling with topsoil, and hydro-seeding. 
 
Roadway Re-Paving Program 
The Engineering Technician and Director opened bids for the 2019 Roadway Re-Paving Program on 
Wednesday, May 29th at 10am.  Two (2) bids were received and the winning contractor was Payne & 
Dolan, Inc for a total project cost of $442,800.95.  The streets included are as follows: 
 

o W. Churchill Lane (from N. 51st Street to N. 46th Street) 
o N. 53rd Street (from W. Goodrich Lane to W. Willow Lane)  
o N. Arbon Drive (from W. Brown Deer Road to W. Green Brook Drive) 
o W. Pierner Place (from N. 67th Street to N. Bethanne Drive) 
o N. Bethanne Drive (from W. Silver Brook Lane to W. Carolann Drive) 
o W. Silver Brook Lane (from N. Maura Lane to N. 60th Street) 
o N. Maura Lane (from W. Silver Brook Lane to N. Goldendale Drive) 
o N. Goldendale Drive (from W. Silver Brook Lane to N. Maura Lane) 
o W. Plaza Circle (from N. Maura Lane to W. Silver Brook Lane) 

 
The DPW crew is working on marking out curb replacement areas (pink paint) and manhole 
adjustments ahead of the paving.  Paving is expected to occur after the 4th of July. 
 
Water Main Relay 
The water main relay contractor is MJ construction.  The relay work on Churchill from N. 51st Street to 
N. 47th Street has been completed.  The crew is currently working on N. 53rd Street from Goodrich to 
the cul-de-sac.  The existing 6-inch cast iron pipe is being replaced with new 8-inch PVC pipe.  All the 
hydrants and valves are also being replaced and the existing copper water services reconnected. 
 
WINTER OPERATIONS:  All temporary mailboxes have been picked-up as of June 6th. 
 
SANITARY SEWER:  The Sanitary Sewer Technician is working on routing sewer cleaning throughout 
the Village. 
 
The Sanitary Sewer Technician is inspecting the new sewer main extension in the Original Village as 
part of the Bevy apartment project.  Work occurring in Deerwood Drive was completed as of Tuesday, 
June 11th.  The sewer main running through the new development will be a public main and is also 
inspected by the engineering firm JSD.  As-Built drawings will be submitted to MMSD after the project 
is completed. 
 
The Sewer Technician, Dana Faulkner, received his Wastewater Operator Certification from the State 
of Wisconsin!  Dana studied and passed an exam he had to take in Madison.  This is a huge 
accomplishment and a very important certification that will benefit the Village.  The Village is lucky to 
have a dedicated and knowledgeable Sanitary Sewer Technician such as Dana! 
 
The N. Green Bay Court sewer relay project has been completed.  The project was an MMSD funded 
project joint with River Hills to eliminate a MMSD MIS line and tie two (2) River Hills homes into the 
Village’s collection system.  Both homes will now pay Village sewer rates. 
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The Director and Sanitary Sewer Technician continue working on closing out the Private Property 
Inflow/Infiltration project.  Staff is working with the consultant and contractor on the punch-list item 
resolutions and schedule before submitting the final reimbursement request to MMSD. 
 
STORMWATER:  The DPW crew completed eight (8) driveway culvert installations form residents who 
pulled driveway permits. 
 
REMINDER:  All culvert replacements and driveway approach paving work requires a permit.  Culvert 
replacements are completed in-house by DPW crews ahead of the residential driveway approach 
paving.  Please contact the DPW office for more information. 
 
BEAUTIFICATION/FORESTRY:  Fox Services is in the Village the week June 10th cutting grass at 
Village Hall/Park, Fairy Chasm, and the Library and mowing the medians along with line trimming the 
medians throughout the Village. 
 
Keir from Natural Landscapes Inc. was in the Village the week of June 3rd maintaining the natural areas 
throughout the Village which include the following: 

• Village Pond Rain Gardens 

• Original Village Detention Ponds 

• Floral Lane Rain Gardens 

• Beaver Creek (adjacent to Walmart) 

• N. 51st Street Drainage-Way (adjacent to FIS) 
 
The DPW crew is working on cleaning out planter beds throughout the Village and in the medians on 
Brown Deer Road and Bradley Road.  Fresh mulch was spread in the bio-retention areas on Bradley 
Road between N. 51st Street and N. 43rd Street. 
 
STREETS &TRAFFIC:  The DPW crew coordinated with MJ construction to patch-out all the water 
main break locations throughout the Village.  The DPW dug-out the patch areas and MJ paved with 
asphalt. 
 
REFUSE AND RECYCLING:  The Recycling Center is on summer hours for the month of June.  The 
recycling center is open on Tuesdays and Thursday from 12pm to 8pm and on Saturdays from 
10am to 5pm.  For further information regarding the recycling center please call the DPW office at 
414.357.0120. 
 
PARKS & RECREATION:  The DPW crew assisted with the tear-down for the Eat & Greet event on 
Monday, June 3rd. 
 

 


