

**WIS 100 (Brown Deer Road)  
Construction Staging and Traffic Handling**

The WIS 100 construction will be completed between April and November 2009.


Construction staging will move all two-way traffic onto one side of the highway while the other side is closed for construction. Eastbound and westbound traffic will each have one lane with left turns accommodated in the middle lane at intersections. The north side of Brown Deer Road will be closed and constructed first (Stage 1). Following completion of the north side, traffic will be shifted with the south side closed for reconstruction (Stage 2). During the staged closures, vehicle access may be limited to right hand turns into and out of some driveways. After both sides are completed some minor site restoration and localized work will require some intermittent lane closures (Stage 3).

The approximate dates for these three construction stages are: as follows:

Stage 1: April 2009 – Mid July 2009  
Stage 2: Mid July 2009 – Mid October 2009  
Stage 3: Mid October 2009 – November 2009

**Note for Businesses near Kildeer Ct. and Brown Deer Rd. Intersection:**

Please note that during construction, your patrons may find it easier to access your businesses from Green Bay Road. Kildeer Ct will remain open at all times, however minor delays may be encountered.



DPW 03/16/09