



DEPARTMENT OF PUBLIC WORKS  
8717 North 43rd Street  
Brown Deer, Wisconsin 53209

## Construction Update

April 1<sup>st</sup>, 2015

Re: N. 60<sup>th</sup> Street Water Main Relay & Sanitary Sewer Lateral Replacement Project  
(W. Fairy Chasm Road to W. County Line Road)  
Construction Update

Dear Resident,

Construction work continues on N. 60<sup>th</sup> Street with the Village coordinated utility replacement project. The Village's contractor is MJ Construction, Inc. who will be installing new 6-inch PVC sanitary sewer lateral piping from the main in the street to the right-of-way line which is staked with pink flagged lath at each property. The contractor will also be installing new 12-inch PVC water main piping and new HDPE water services. Concurrently, WE-Energies contractor (KS Energy) is working on finishing the gas main & gas service installation work which is under a separate contract. All restoration work will occur as part of the roadway contract later this summer. The Village is providing on-site inspection of all utility installation. The Village's field representative is Hank Wallenkamp from the Water Utility.

**To help assist, the Water Utility is asking residents to please turn "on" the valve inside your house for your outside hose-bib. This will help bleed off any excess air in your water system piping when the new water service is installed/connected. We appreciate your assistance.**

The utility replacement work is a precursor to the roadway re-paving and sidewalk installation project which will be LET under a separate contract being facilitated through the Wisconsin Department of Transportation (WisDOT).

**Please note that N. 60<sup>th</sup> Street will be closed to thru traffic periodically during construction activities. However, access will be maintained at all times for residents who live within the corridor. Please drive with caution in the construction zone for your safety and the safety of the workers.**

### Schedule

- Utility work started on Wednesday April 1<sup>st</sup> and is expected to be completed prior to June 15<sup>th</sup> ahead of the roadway contractor mobilizing. The roadway work is expected to be completed by the end of August.

If you have any questions or would like additional information please contact me at the phone number or e-mail address listed in the signature block/footer of this letter.

Sincerely,

**Matthew S. Maederer, P.E.**

Director of Public Works/Village Engineer

MSM:ep