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STAGE 2STAGE 1

5051 W. BRADLEY RD.

MEDIAN BIORETENTION A

MEDIAN BIORETENTION B

CLOSE ROAD TO TRAFFIC

DURING STAGE 2

TYPE 3 BARRICADES

WITH ROAD CLOSED

SIGNS DURING

STAGE 2

CLOSE ROAD TO TRAFFIC

DURING STAGE 1

MAINTAIN ACCESS TO

BADGER AUTO DURING

STAGE 1 CONSTRUCTION

CLOSE ROAD TO TRAFFIC

DURING STAGE 1 AND STAGE 2

CLOSE ROAD TO TRAFFIC

DURING STAGE 1

MAINTAIN ACCESS TO

BADGER AUTO AND

CELEBRATIONS  DURING

STAGE 2 CONSTRUCTION

MAINTAIN ACCESS TO

BUSINESSES DURING STAGE 1

AND 2 CONSTRUCTION

MAINTAIN ACCESS TO ZWASKA FUNERAL

HOME DURING STAGE 1 CONSTRUCTION

MAINTAIN ACCESS TO

ALGONQUIN MANOR

ACCESS TO

CELEBRATIONS DURING

STAGE 1 CONSTRUCTION

ALGONQUIN MANOR

5005 W. BRADLEY RD

BRADLEY WEST SHOPPING

4747 W. BRADLEY RD
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STAGE 2

STAGE 3 (ALTERNATE 2)

MEDIAN BIORETENTION C

MEDIAN BIORETENTION D

TYPE 3 BARRICADES WITH

ROAD CLOSED SIGNS

TYPE 3 BARRICADES WITH

ROAD CLOSED SIGNS

MEDIAN BIORETENTION E

ALTERNATE 2:

CLOSE INTERSECTION

DURING

TYPE 3 BARRICADES WITH

ROAD CLOSED SIGNS

(ONLY WHEN

INTERSECTION IS UNDER

CONSTRUCTION)

TYPE 3 BARRICADES WITH

ROAD CLOSED SIGNS (ONLY

WHEN INTERSECTION IS

UNDER CONSTRUCTION)

PLACE BARRELS ALONG

SAWCUT EDGE

CLOSE ROAD TO TRAFFIC

DURING STAGE 2
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W. BRADLEY ROAD ALIGNMENT STA 10+00 - 25+00

W. BRADLEY ROAD STA 25+00 - 38+50

CONSTRUCTION STAGING NOTES:

1. ACCESS TO ALL RESIDENCES MUST BE

MAINTAINED THROUGH OUT CONSTRUCTION.

2. CONTRACTOR SHALL NOTIFY ALL BUSINESS

AND RESIDENCES A MINIMUM OF 3 DAYS PRIOR

TO ROAD CLOSURES.

3. EMERGENCY ACCESS MUST BE MAINTAINED TO

ALL BUSINESS AND RESIDENCES AT ALL TIMES.

4. SEE TRAFFIC CONTROL SHEETS FOR DETOUR

AND INTERSECTION CLOSURE DETAILS.
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